
Open Jobs (by group)
Week of:

Monday, June 12, 2017
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 11478 Replace ceiling tiles 6/2/2017 Phillips9      |  |  LEReC 8

Construction 379 Build UED enclosure 9/9/2016 Folz10      |  |  ATF2 150

Construction 10614 Build DI water room 5/19/2017 Folz11  TWT |  |  FES 152

Construction 10627 911 Small jobs 6/2/2017 Folz12      |  |  AGS

Construction 10636 Build 1002-F chiller house 6/9/2017 Phillips13      |  |  LEReC

Group: Survey

Construction 10450 Stony Brook 1/6/2017 Folz21      |  |  CAD 166

Construction 11604 Survey inspection 3/24/2017 Folz22    T |  |  CAD 52

Construction 160129 Survey ATF components 1/29/2016 Folz23    T |  |  ATF2 878

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25  T   |  |  IRCMS 370

Construction 10602 112 MHz 5/12/2017 Phillips26      |  |  CEC 16

Construction 10539 Survey EM Cals 3/31/2017 Phillips27      |  |  PHNX 192

Construction 10604 Transport line 5/12/2017 Phillips28 M W F|  |  LEReC 64

Construction 11237 180 deg. Dipole 6/9/2017 Phillips29 MT  F|  |  LEReC

Construction 1 NSLS-II Survey 2/6/2009 Folz30   W F|  |  NSLS 4045

Group: Electrician

Construction 170312 Install new circuits booster 1 &2 4/14/2017 Phillips39      |  |  LEReC 346

Construction 170311 Racks 6936, 37-cng 2-120V quads to 1 hp 
208V rec. 1002-D

4/14/2017 Phillips40      |  |  LEReC

Construction 100719 Bond tray 250 kcmil to building steel, 
1005R

5/19/2017 Folz41      |  |  RHIC 16

Construction 160424 Laser room Net provide 120 volt quad 
box in rack 912

1/27/2017 Folz42      |  |  AGS

Construction 170311 Pks 6936+6937 Reqire 120V quad to 208V 
receptical at 1002D

3/31/2017 Phillips43      |  |  LEReC

Construction 160923 Generators and cranes PM's 9/23/2016 Folz44 MTW F|  |  CAD 1553

Construction 170303 Provide lighting / 120V rec. / exit lights 
912water enclosure

6/2/2017 Folz45 MTWTF|  |  AGS 48

Construction 170602 Wire AC - ATF area 912 6/2/2017 Folz46 MT   |  |  AGS 80

Construction 170605 LEB ground fault disable buzzer circuit in 
L1 & 2 at 930

6/9/2017 Folz47    T |  |  AGS

Construction 170215 Disconnect 2 fan motors on evap 6,  box 
ends  / install when rebuilt

3/3/2017 Folz48      |  |  AGS

Construction 160807 Provide power for relocating Cooling 
tower / pumps / fan / etc.

1/6/2017 Folz49   WTF|  |  AGS 48

Construction 170606 Relamp the 4KV power supply room in 
ERL in 912

6/9/201750  T   |  |OT AGS

Construction 160802 Provide 2 x 120V quad receptacle rack 
feed from pnl 957

4/14/2017 Folz52      |  |  RHIC 64
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Group: Electrician

Construction 141103 Remove old cable tray/wiring 912 5/19/2017 Folz53      |  |  AGS

Construction 141102 R&R plug panels @ col F-20/F-23, b912 5/19/2017 Folz54 MTWTF|  |  AGS 56

Construction 1027348 Relamp A4 target rooms 901-A 5/26/2017 Site55      |  |  EP 0

Maintenance 10587 Assist water group, 1004, 957, LINAC CT 5/5/2017 Folz58      |  |  FES 56

Group: Rigging

Construction 10603 Assist F & O with AC equipment 1010-A 6/9/2017 Folz59 M    |  |  RHIC

Dismantle 10617 Bring slow beam racks to scrap 5/26/2017 Folz60      |  |  FES

Construction 11332 Move equipment to BILP 4/7/2017 Pontieri61   W  |  |  BLIP 20

Construction 11455 Cathode swap 6/9/2017 Phillips62   W  |  |  LEReC

Construction 883 Assemble magnet steel 12/9/2016 Phillips63  T TF|  |  SPHX 448

Construction 1265 Assist plumber @ 914 5/12/2017 Folz64      |  |  AGS 6

Construction 10624 Support clean room 5/26/2017 Folz65  T   |  |  FES 36

Dismantle 10599 Clear lead yard 5/5/2017 Folz66 M   F|  |  FES 168

Construction 11476 Transmitter cabinets 936 to 1002B 6/2/2017 Phillips67      |  |  LEReC

Construction 8919 Assist AGS 12/6/2013 Folz68 M    |  |  AGS 368

Construction 11482 Lifting fixture to shops 6/9/2017 Phillips69  T   |  |  PHNX

Construction 10594 Load truck and steel to yard 5/12/2017 Phillips70     F|  |  PHNX 6

Construction 10611 Bldg 912, Move N50 PS to floor 5/19/2017 Folz71 M    |  |  AGS

Construction 10628 Install rack, 1004D 6/2/2017 Folz72 M    |  |  RHIC

Construction 941 Shipments to building 960 2/24/2017 Folz73    T |  |  FES 378

Construction 10426 Load scrap 12/2/2016 Folz74      |  |  FES

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75      |  |  FES 586

Construction 10624 Clean out building 930 basement 6/9/2017 Folz76   WT |  |  FES

Group: Mechanical Tech

Miscellaneous 7410 Locate NSRL spares 10/14/2016 Pearson90      |  |  NSRL

Construction 11155 Magnet base 4/22/2016 Phillips91 MTWTF|  |  SPHX 1708

Construction 10554 Assemble magnet supports etc. 4/7/2017 Phillips92      |  |  SPHX 50

Construction 11475 Wave guide install 6/2/2017 Phillips93  T   |  |  LEReC 8

Construction 7415 Replace windows 4/14/2017 Pearson94      |  |  NSRL

Construction 11479 Fab buss flags 6/9/2017 Phillips95      |  |  SPHX

Construction 11336 Install panels 4/14/2017 Pontieri96    TF|  |  BLIP 48

Construction 11481 Coax replacement 6/9/2017 Phillips97 M W  |  |  LEReC

Construction 10635 S-PHENIX contactor rack 6/9/2017 Phillips98 MT TF|  |  SPHX

Group: Electronic Services

Dismantle 10562 Decommission slow beam interlock racks 4/21/2017 Folz104  T   |  |  FES 48
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Group: Electronic Services

Construction 10618 Check Siemens program history (shift 
work and OT)

5/26/2017 Folz105      |  |  AGS 12

Construction 10520 Update spare regulator cards. Modify. 
(shift work and OT)

3/10/2017 Phillips106    T |  |OT ATR 150

Construction 10519 Assist job shoppers assembling/testing 
PCBs

3/6/2017 Phillips107      |  |  SPHX 68

Construction 10620 FPGA mother board (shift and OT) 5/26/2017 Folz108     F|  |  AGS 20

Maintenance 10592 Maintenance day support 5/12/2017 Folz109   W  |  |  RHIC 36

Construction 10621 FPGA X and Y arc communications 
program for AC readings (shift work and 
OT)

5/26/2017 Phillips110    T |  |OT ATR 26

Construction 10585 HMI panel software (shift work and OT) 5/5/2017 Phillips111  T   |  |OT SPHX 44

Maintenance 10626 Documentation of wiring for dump 
resistor (shift work)

6/2/2017 Phillips112      |  |  SPHX 8

Construction 10632 Research contactors UD1 & 2 power 
supply

6/9/2017 Phillips113  TWT |  |  ATR

Construction 10633 Laser training 6/9/2017 Folz114 MT TF|  |  RHIC

Maintenance 11171 Schedule program mods 5/6/2016 Folz116 M   F|  |  FES 394

Construction 10593 Assist RF group 5/12/2017 Folz117 M    |  |  CAD 32

Group: Water Systems

Maintenance 170106 Watch 1/13/2017 Scaduto129  TWTF|  |  AGS 408

Maintenance 170605 ERL flow switch 6/9/2017 Scaduto134 M    |  |  ECX

Maintenance 170604 902 manifold lab 6/9/2017 Scaduto136 MTWTF|  |  RMD

Maintenance 170508 Tower 3 PLC install 5/26/2017 Scaduto137 MTWTF|  |  FES 64

Maintenance 170506 NSRL pump alignment 5/19/2017 Scaduto139      |  |  NSRL 24

Maintenance 170504 Shutdown 5/12/2017 Scaduto140      |  |  RHIC 44

Maintenance 170502 LINAC tower maintenance 5/12/2017 Scaduto142      |  |  AGS 24

Maintenance 170505 9 MHz manfolds 5/12/2017 Scaduto145 MTWTF|  |  RHIC 96

Maintenance 170314 912 clean up 3/17/2017 Scaduto146 MTWTF|  |  FES 492

Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto147  T  F|  |  AGS 60

Construction 170413 Ozone removal 1004 4/28/2017 Scaduto149      |  |  RHIC
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